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November 24, 2015 
 
Contract No.: C203138 
WBS Element No.:  45393.3.2 
TIP No.:  R-5207A 
F.A. No.:  N/A 
County:  Henderson 
 
"SR 1006 (Howard Gap Rd) from US 64 to Bridge No. 20" 
 
Contractor:  NHM Constructors, LLC 
 
MEMORANDUM TO: Mr. E. A. Green, P. E. 
   Division Engineer 

 

FROM:   Mr. R. A. Hancock, P. E. 

   State Construction Engineer 

 

SUBJECT:  Final Acceptance of Project 

 

A final inspection for the above referenced project was held on August 18, 2015. 

 

Mr. T. B. Adams, Roadway Construction Engineer, has advised that all work on the project has 

been completed.  This will be your authority to accept it and take it over for maintenance as of 

November 15, 2015. 

 

This completes the entire project. 

 

cc: Mr. J. F. Sullivan, III, P. E. 

 Mr. A. C. Powell, P. E. 

 Mr. S. L. Cannon, P. E. 

 NHM Constructors, LLC 
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